

16 April 1970


74/22
B

Subject: Contract AF33(657)-12846 Follow-On EMR Program
Monthly Technical Progress Report
Period Ending 31 March 1970

Dear Burt:

In fulfillment of the subject obligation enclosed please
find one (1) copy of this Contractor's report No. 73.

Regards,


Jim

JM:vg
Encl.
cc:

SPO
ASPO



w/2 cys. encl.
cy. encl.

STATINTL

ELECTROMAGNETIC RECONNAISSANCE SYSTEMS

MONTHLY LETTER REPORT NO. 73 (U)

1940-L-73

PERIOD ENDING: 31 MARCH 1970

This is the seventy-third (73) monthly letter report listing the remaining open items attendant to the procurement of additional Electromagnetic Reconnaissance Systems (EMR). (March 1970)

FOLLOW-ON EMR PROGRAM-STATUS OF OUTSTANDING ITEMS

BASIC CONTRACTUAL OBLIGATIONS

W/S Item V - CONFIGURATION RECORDS

Will be submitted for acceptance under the Contractor's final (close-out) voucher.

Complete - Not delivered

SUPPLEMENTARY CONTRACTUAL REQUIREMENTS

ECP 1940-29 SCL MEMORY NOISE & LOGIC RETROFIT

One (1) remaining spare assembly "Stabilizers and Drive Assemblies Wired" (TI P/N 542064-2, [redacted] STATINTL 902720A02) is in the process of being modified by the Subcontractor, [redacted] STATINTL California - This item has a contemplated delivery to AI of May 1970.

STATINTL

APPROVED: [redacted]

OPTIONAL REQUIREMENTS (Spare Parts)

<u>LIST NO.</u>	<u>SEQ. #</u>	<u>PT. NO.</u>	<u>NOMENCLATURE</u>	<u>QTY</u>	<u>REMARKS</u>	<u>EDD</u>	<u>SHIP INFORMA.</u>
1	A09320	340500-1	Stage & Amp Assem.	1		2/70	Vo.5201 to PSO
4	024600	542065-1	Sense Card Assem.	1	ASPO enters this item on DCN E67-147 S/B List 4 I/N 024600	4/15	
4	023401	542064-2	Stabilizer Assem.	1	ASPO enters P/N as 542064-1 on DCN E68-46. S/B P/N 542064-2 DCN E68-91 See List 4 I/N 023401	1/70	Vo.5108 to PSO
36	700181	502487-4	One Shot L.C.	2		4/70	Vo.5313 to PSO
36	700182	502487-3	One Shot L.C.	2		4/70	Vo.5313 to PSO